Saskowski, Ronald

From: RHenderson@otie.com

Sent: Friday, October 25, 2013 2:34 PM

To: Kenneth Rhame

Cc: Jones, Katrina; Walker, Darryl; gkowalski@otie.com; Eric Morris

Subject: September 2013 MPRs & Invoices - Stony Hill Rd TCE, Evans Road, Mangum Estates,
Derringer Drive TCE, Villa Mobile Home Park, and Denny's

Attachments: Denny's Grease Trap MPR & Invoice Sept 13.pdf; Derringer Drive TCE MPR & Invoice Sept

13.pdf; Evans Road Recycling Fire MPR & Invoice Sept 13.pdf; Mangum Estates MPR &
Invoice Sept 13.pdf; Stony Hill Rd TCE MPR & Invoice Sept13.pdf; Villa Mobile Home Park
Removal MPR & Invoice Sept13.pdf

Ken,

Attached are the Monthly Progress Reports (MPRs) and their associated invoice for work performed
by Oneida Total Integrated Solutions - OTIE (formerly T N & Associates) under the START3 contract
for the above-mentioned period. The complete invoice has been submitted to EPA. The attached
MPR provides detail for the activities performed.

EPA Contracting has requested that signed RCMS received by OTIE be included in our invoice for
payment. The RCMS previously submitted provides detail related to costs. If you have not returned
signed RCMS to OTIE, please do so or identify rejected costs so that they can be forwarded to EPA
Contracting for invoice approval. For EPA Personnel with Adobe Standard or Adobe Pro software,
the RCMS can be electronically signed and emailed back to the sender.

OTIE Fax number: 770-528-0167

OTIE is also maintaining the past month's RCMS on our ftp site, accessibly via any internet
connection.

Website Address: ftp://ftp.tnainc.com (b) (4)

Please contact me or your project manager if you have any questions.

Russell Henderson

Assistant Program Manager, START Region IV
Oneida Total Integrated Enterprises (OTIE)
Office: (678)355-5550 Ext. 5707

Fax: (770)528-0167 Cell: (678)255-6156
Email: rhenderson@otie.com

www.otie.com

Engineering, Science and Construction
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OTIE REGION 4 START - MONTHLY PROGRESS REPORT

Contract Number: EP-W-05-053
Region: 4

TDD Number: TNA-05-003-0173
TDD Name: Derringer Drive TCE
EPA Task Monitor: Ken Rhame
EPA CO: Mark Benson
Contractor PM: Eric Morris

Firm: Oneida Total Integrated Enterprises
Period: September 2013

Invoice Number: 140118

Site Specific ID (SSID): 04z2Z

Total Funding: $34,855.00

% Funding Expended: 54.85%

TDD Completion Date: November 30, 2013

PROGRESS MADE THIS REPORT PERIOD:

During this reporting period, START scanned logbook notes and generated a table of
witnesses, revised and finalized the letter report, and completed internal review on the
letter report. The attached invoice pages detail the dollar amount claimed, and provide a
list of employees, labor categories and costs, and numbers of hours worked during this
reporting period.

DELIVERABLES:

Deliverables (This Report Period) Due Date Date Delivered
Monthly Progress Report 09/25/12 09/20/13
Deliverables (Next Report Period) Due Date

Monthly Progress Report 10/25/12

Letter Report

PROJECTED ACTIVITY NEXT PERIOD:

START will formally submit the letter report to EPA, and begin site closeout.

SUBCONTRACTING:

No non-team subcontracting was used during this reporting period.

FINANCIAL STATUS:

Attached invoice pages and RCMS cost-tracking reports previously submitted to the Task
Monitor detail the labor and expenses incurred during this reporting period. Summaries
of the labor tasks are provided below. Adequate funding remains to continue the
anticipated tasks into the next period.



TDD No. TNA-05-003-0173

11.0 Junior Scientist Office hours were expended scanning logbook notes, generating
tables, and finalizing the letter report.

2.0 Senior Scientist Office hours were expended reviewing the letter report.

PROJECT BUDGET VARIANCES:

There were no project budget variances during this reporting period.

OUTSTANDING TECHNICAL ISSUES AND RESOLUTIONS:

There were no outstanding technical issues during this reporting period.

TDD STATUS:

Initial TDD (06/14/12)
Provide funding ($10,000) and Scope of Work (SOW) to conduct site activities.

TDD Amendment #1 (11/29/2012)
Provide additional funding ($24,855) to bring the total TDD ceiling to $34,855.




Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.

September 1973 SERVICES OTHER THAN PERSONAL Laon1s
4 Treasury FRM 2000 SCHEDULE NO.
1085110 CONTINUATION SHEET SHEETNO. 47
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT Environmental Protection Agency Research Triangle Park Financial Management Center (D143-02) Research Triangle Park, NC 27711
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of contracts or Federal supply TITY cosT PER
OF ORDER OR SERVICE schedule, and other information deemed necessary)
Oneida Total Integrated Enterprises Contract No. EP-W-05-053
1033 N. Mayfair Rd., Suite 200 TDD#: TNA-05-003-0173
Milwaukee, WI 53226 Derringer Drive TCE
CURRENT CUMULATIVE
Labor $
Travel $
Expenses $
Analytical $
Contractor Owned Equipment $
Total TDD# TNA-05-003-0173 $ 1,055.24 $ 19,116.64




Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND VOUCHER NO.
Sepeber 1973 SERVICES OTHER THAN PERSONAL ous
4 Treasury FRM 2000 SCHEDULE NO.
1035110 CONTINUATION SHEET SHEETNO. 48
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT ENVir Protection Agency Triangle Park Financial Management Center (D143-02) Research Triangle Park, NC 27711
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter description, item number of contracts or Federal supply TITY cosT PER
OF ORDER OR SERVICE schedule, and other information deemed necessary)
Oneida Total Integrated Enterprises Contract No. EP-W-05-053
1033 N. Mayfair Rd., Suite 200 TDD#: TNA-05-003-0173
Milwaukee, WI 53226 Derringer Drive TCE
Non-Field Labor:
Name Labor Category Hours Rate Amount
Junior Scientist $
Junior Scientist (b) (4) $ b ) (4)
Junior Engineer $
Senior Scientist $
Junior Scientist $
Administrative - $
Total Non-Field Labor $ 1,055.24
Non-Level A Field Labor:
Name Labor Category Hours Rate Amount
b 6 Junior Scientist 0.00 $ b @@ $ -
( ) ( ) Senior Scientist 0.00 $ (b)(4) _$ -
Total Non-Level A Field Labor 0.00 $ -
Level A Field Labor:
Name Labor Category Hours Rate Amount
0.00 $ -
Total Level A Field Labor 0.00 $ -
Total Labor (b) (4)_ $ 1,055.24
Travel:
Traveler(s) (b) (6)
Duration
Point of Origin
Destination
Purpose
Car Rental $ -
Traveler(s) Car Rental Fuel $ -
Duration Parking / Tolls $ -
Point of Origin Airfare $ -
Destination Lodging $ -
Purpose Mileage $ -
Taxi/Bus/Train $ -
Per Diem: $ -
Total Travel Cost $ -
G&A $ -
Total Travel with G&A $ -
Expenses: $ -
Equipment Rental - Pine Environmental $ -
Specialty Equipment - Pine Environmental $ -
Shipping $ -
Total Expenses $ -
G&A $ -
Total Expenses with G&A $ -
Analytical:
ENCO Labs $ -
Total Expenses $ -
G&A $ -
Total Expenses with G&A $ -
Contractor Owned Equipment: Days Fixed Daily Rate
CL2020 Truck 0.00 $ (b) (4) s -
CL2004 0.00 $ $ -
CL2003 0.00 $ $ -
Total Contractor Owned Equipment $ -
Total TDD# TNA-05-003-0173 $ 1,055.24
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